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ACTIVITIES PERFORMED DURING THE QUARTER 

Modifications to Work Plan or Budget: There is no change to the work plan or budget. The 
primary Contract remains the same. Administration of the grant has been reassigned to Lynn 
Price, P.E., Project Manager with the City of Bremerton. 

Delays encountered during this reporting period include: 

No delays to report this period. 

Assessment Activities: None during this quarter. All assessment work under the Brownfields 
grant has been completed. Further assessment work is currently being performed under a TBA. 

Redevelopment Activities: None during this quarter. 

Community Involvement: No activity this period. The Community Involvement Phase is not 
anticipated until the TBA results are obtained and a full summary of all assessment activities 
can be prepared for communication to the public. 

Meetings and Travel: No scheduled meetings and/or authorized:travelto report this period. 

Deliverables/Work Products: No deliverables or work product this,report period. 

ANTICIPATED ACTIVITIES NEXT QUARTER: 

TASK 1 - PROJECT MANAGEMENT: Preparation of the Quarterly Progress Report and 
MBE/WBE Utilization Form. 

TASK 2 - PUBLIC INVOLVEMENT: No activity anticipated in the next quarter. 

TASK3- SITE CHARACTERIZATION: 

No site characterization activities are anticipated in the next quarter. 

BUDGET STATUS: 

Please refer to Tables 1 and 2 below for a presentation of the current budget status. 
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FUNDS EXPENDED: 

Payment for a total of $918.37 in labor and $551.25 in contractual funds was requested during 
the quarter. Note that these expenditures were trailing from the J1,1ly_through September 2008 
period. A total of $185,883.51 of the $200,000.00 (92.94%) grant funds have been expended to 
date. 

PROPERTY PROFILE FORM/FORM UPDATE: 

No changes to report to the Property Profile this Quarterly Report. 

Table 1 - Summary of Quarterly Expenses by Task for Report Period: 1-2009 

Budget Task 1 Task2 Task3 Total 
Categories (Project (Public (Site Charact- Quarterly 

Management) Involvement) erization) Expenses 

Personnel $918.37 $0 $0 $918.37 
Supplies $0 $0 $0 $0 

Contractual $0 $0 $551.25 $551.25 

Travel $0 $0 $0 $0 

Total Direct ., 

Charges 
$918.37 $0 $551.25 ' .$1',"469.62 

Total Current 
Quarterly 

$918.37 Expenses $0 $551.25 $1,469.62 
Cumulative 

Overall 
Project 

Exoenses $24,876.77 $0 $161,006.74 $185,883.51 

2 

BREMERTON-011986 



Table 2 - Summary of Expenses by Category for Report Period: 1-2009 

Budget Categories Budgeted Previously Expenses this Total Balance 

Amount Expended Quarter Cumulative 

Expenses 

Personnel $16,000 $27,583.05 $918.37 $28,501.42 - $12,501.42 

Supplies $500 $10.48 $0 $10.48 $489.52 
Contractual $181,500 $155,361.96 $551.25 $155,913.21 $25,586.79 

Travel $2,000 $1,458.40 $0 $1,458.40 $541.60 
Total Direct 
Charges $200,000 $184,413.89 $1,469.62 $185,883.51 $14,116.49 
Total Cumulative 
Expenses $200,000 $184,413.89 $1469.62 $185,883.51. $ltl,116.49 

Attachment: MBE/WBE Utilization Form-Federal for Fiscal Quarter 1 (Oct-Dec, 2008). 
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